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Weekly Construction Update

Schedule of Construction Activities Week beginning December 4™, 2017

Week of 12/4:

= Continue plant installation in landscape locations

= Continue planting trees in the mitigation sites

= Continue placement of topsoil throughout the project

= Continue placement of wood chip mulch throughout the
project

= Continue Shore Lane wall construction

= Continue working on action item list

= Plaza concrete foundation preparation

= Earthwork for plaza

= Block wall installation at plaza

= Removal of silt fence and wire-backed safety fencing

Continued earthwork at the plaza

Week of 12/11:

= Continue plant installation in landscape locations

= Continue planting trees in the mitigation sites

= Continue placement of topsoil throughout the project

= Continue placement of wood chip mulch throughout the
project

= Continue Shore Lane wall construction

= Continue working on action item list

= Continue grading earthwork for plaza

= Begin concrete work at the plaza (Pending Weather)

= Pour concrete sidewalk at 33 (Pending Weather)

= Removal of silt fence and wire-backed safety fencing

Continued planting on the side of the trail

Over 300 plants will be installed at the plaza location.
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Schedule of Construction Activities Week beginning December 4%, 2017

Week of 12/18: f

Continue plant installation in landscape locations 2
Continue planting trees in the mitigation sites ' w .
Continue placement of topsoil throughout the project | i ; :
Continue placement of wood chip mulch throughout the
project

Continue Shore Lane wall construction

Continue working on action item list

Continue grading earthwork for plaza

Begin concrete work at the plaza (Pending Weather)
Pour concrete sidewalk at 33" (Pending Weather)
Removal of silt fence and wire-backed safety fencing

Topsoil installation above the Shorelane wall

Construction Notes:

Three cherry trees will be planted behind the block wall at the plaza. These trees will create a beautiful view
for trail users and provide lush pink and red flowers in the spring as well as a colorful red and orange fall
display.

Project Contacts
Hotline: 1-888-668-4886
Email: ELST @Kkingcounty.gov
Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail
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